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Message from Rosi at SCM today

• (RJR) Waiting on final decision from Abhay and the 
DOE, but we plan to end Au+Au December 8th. 
Machine set-up is ~1 week.  sPHENIX commissioning 
is ~1 week.

– Extend shift sign up

– Meeting first week of December (TBD, will check on expert 

availability) for pp commissioning plan

– Is there anything we need to do for calibrations while we are 

still configured for Au+Au running?
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Shift schedule

• The shift table will open till Feb 3 (assuming the RHIC will 
be running until Jan 20)
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What we need for pp commissioning?
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Do we need special AuAu runs?

• Any special runs for hit carry-over study?

• Any special runs for digital control?

• DAC scan for MIP study?
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