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The clean room extension plan

 Double the space of the current clean room for EIC detector
development. Some of clean room infrastructures are to be
reused.

« Enable to have a capability to assemble the AC-LGAD silicon
ladder for the barrel-TOF detector.

 The construction starts as early as January, 2026.

 Need to rearrange the layout of tables, cabinets, devices etc.
during the construction.
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Remove one of the wall of 4x4m room
and extend to be 4x8m room.



Schedule

e January, 2026 : Disconnect power lines from the breaker to
the control panel.

« March : Remove the front wall of existing clean room. (May
be required to remove any devices in the clean room and
secure more work space outside).

 April : Remove cabinets between Rm#257 and 259 (May need
temporally storage space).

« May ~ September : Construction of extended clean room.
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